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DEPARTMENT OF PUBLIC WORKS 

 

   
155 DEER HILL AVENUE 

DANBURY, CONNECTICUT 06810 

(203) 797-4537 FAX (203) 796-1586 

 MAYOR                                                      PUBLIC WORKS DIRECTOR 

Honorable Mark D. Boughton                                     Antonio Iadarola, P.E. 

July 27, 2015 

Honorable Mayor Mark D. Boughton 

Honorable Members of the Danbury City Council 

155 Deer Hill Avenue 

Danbury, CT  06810 

 

RE:  Monthly Report for June 2015 

 

Dear Mayor Boughton and Members of the City Council: 

 

I am pleased to present the Public Works Department report for the month of June. 

 

June is typically a very busy month for the Public Works Department. The various divisions are 

mobilizing to perform mowing, maintaining the parks and beaches and launch a variety of other 

projects. 

 

There is a big push to prepare Shelter Rock, Plumtrees and Eagle Roads for milling and paving. 

Most of the work will be performed at night to help reduce the impact on the driving public. 

While there will be some inconvenience to the public, the work will provide a quality road 

surface for the residents. Once the drainage work is completed, the milling and paving work will 

be performed.  

 

Please take a few moments to review the Division reports for a full scope of the many activities 

and projects in which the Public Works Department are engaged. 

 

Should you have any questions regarding any of the separately submitted division reports, please 

call me at 203-797-4537. 

 

 

 



 

Construction Services Report submitted by Thomas Hughes III, Superintendent: 

 

Osborne Street at Fifth Street Traffic Signal Installation ConnDot project 34-344, 
Construction Services has been approved by ConnDot to perform the contract administration and 

inspection of the project, eliminating the need to hire an outside consultant. The contractor, A.M. 

Rizzo, has completed the punch list and the project is complete. We are in the process of closing 

the project out with ConnDot. 

 

Mill Ridge: Rizzo Corporation is completing several change orders for additional work at the 

City of Danbury’s request. The punch list work has been completed; we are reducing the 

retainage to 2% as per the contract specifications. The project is in the close-out phase. The 

retainage will be released with the exception of the Mechanical & Electrical which will be held 

to August 2016 per the contract documents. 

 

Stadley Rough School: Rizzo Corporation has completed the punch list work. We are reducing 

the retainage as per the contract specifications to 2%. The project is in the final close-out phase. 

The retainage will be released with the exception of the Mechanical & Electrical which will be 

held to August 2016 per the contract documents. 

 

Shelter Rock School: Rizzo Corporation is in the process of completing some additional change 

order work requested by the City of Danbury. The punch list work has been completed; we are 

reducing the retainage to 2% as per the contract specifications The project is in the final closeout 

phase. The retainage will be released with the exception of the Mechanical & Electrical which 

will be held to August 2016 per the contract documents. 

 

Park Avenue School: Worth Construction has resolved all but two items on the extensive punch 

list issued. We met with Worth Construction and reviewed the remaining two items open on their 

punch list. The additional change order for the climate control work for the new addition has 

been completed ahead of schedule. There are two additional change order items being added to 

the contract to replacing the existing old media center and cafeteria roofs. The plans have been 

forwarded to the contractor. The contractor submitted proposals for the additional above 

mentioned work that came in significantly above the estimated costs. The architect and the city 

cannot accept Worth’s proposals. We will be looking to place this work out to bid in the future.    

 

Spring Street Sidewalk & Paving: The contract has been awarded to GEG Construction and a 

pre-construction meeting was held on August 28, 2014. The contractor was issued a Notice to 

Proceed. The project is 100% complete, on schedule, and within budget. This project was 

designed in-house by the City of Danbury Engineering Division and is being administrated by 

the Construction Services Division.  

 

Foster Street Sidewalks, Drainage & Paving: This project was bid and awarded to GEG 

Construction with a fall start. The project was designed in-house by the City of Danbury 

Engineering Division and will be administrated by the Construction Services Division. As like 

the Spring Street project, the design and administration of the project will be performed in-house 

reducing the project costs. The contractor was issued a notice to proceed on 10/31/14. The 

contractor has mobilized to the site. The drainage has been completed on Bank Street. Foster 



 

Street drainage is approximately 100% complete. The sidewalk, curbing and driveway aprons are 

complete and the decorative lighting has been installed. The roads have been milled and paved. 

The project was substantially complete on schedule. The pavement markings have been installed 

and the signage is in place. The City Traffic Engineer notified the Police, Fire & ERS that Foster 

Street has now become a one way street from West Street to Wooster Street. We are in the 

process of the project close out phase. 

 

Mill Ridge Artificial Field: Working with the Engineering Division on the field design. Friar 

Associates has been hired to design the field. The geotechnical engineer completed onsite soil 

borings 12/08/14. We met with CL&P and finalized the electrical power distribution to the field. 

The project was bid and will be awarded to H.I. Stone. A pre-construction & utility meeting was 

held on 4/02/15. The field is substantially complete the grading, lightening, turf and fencing have 

been installed. The project is on schedule and within budget with an August completion date. 

 

357 Main Street: Construction Services has hired Fuss & O’Neil from our on-call bid to 

perform the Pre-Demo Environmental Survey of the structure which has been completed. Fuss & 

O’Neil prepared the demolition specifications / plan and bid documents for the demolition phase 

of the project bid was awarded to Cherry Hill Construction the low bidder. The demolition has 

been completed on schedule and within budget. 

 

Crosby Street Bridge: The bridge rehabilitation project was bid and was  awarded to Dayton 

Construction Company. We have been working with the Engineering Division to finalize the 

project logistics and will be performing the Contract Administration / Management of the 

project. The pre-construction meeting was held. We have met with all the utility companies’ 

onsite. The contractor has completed the submittal phase of the project. Frontier, Comcast and 

Eversource completed utility relocation. Dayton Construction Company has begun phase one of 

the bridge reconstruction project. 

 

Tarrywile Park: We have been working with the Park Authority on several projects. The 

Purchasing Department forwarded a state approved contractor from CREAC which has 

submitted the bids on both projects. We have valued engineered the Equipment Garage Project to 

fit into the Park Authority’s budget. The Authority has given their approval. The purchase order 

issued and the Notice to Proceed have been issued.  The contractor has 120 Days to complete the 

project. The contractor is currently in the permitting and procurement process and we expect to 

break ground shortly. 

 

Engineering Report submitted by Farid L. Khouri, P.E., City Engineer: 
 

The following assessment projects are the only projects pending on the list based on residents’ 

petitions.  Our office will evaluate these projects and will notify benefitted property owners. 

 

1. Butternut Lane, Bayberry Lane and Boxwood Lane Sanitary Sewer Extension:  Working 

on preliminary design and cost estimate. 

2. Hawley Road Extension Sanitary Sewer Extension:  Working on preliminary design and 

cost estimate. 

 



 

Crosby Street Bridge:  Contracts specifications, design and permits for the bridge have been 

completed.  Our office obtained wage rates for bidding. The Bridge was bid out and awarded to 

Dayton Construction Company.  Work on the bridge has started and is expected to be completed 

by the end of the year. 

 

Spring Street:  The project consists of neighborhood enhancement work to sidewalk and 

pavement improvements.  Sidewalk work has been completed.  Project is approximately 100% 

complete. 

 

Foster Street Neighborhood Improvement:   In-house design and survey to Foster Street from 

West Street to West Wooster Street, Boughton Street and Bank Street were completed and the 

project was awarded after the City reviewed the bids.   CDBG approved funding.  Project is 

approximately 99% complete and will be finished next month. 

 

Westville Avenue Neighborhood Improvement: 

In house design and survey to Westville Avenue from Hakim Street to Lake Avenue is complete 

and will be funded by CDBG.  Work will include new sidewalks, drainage and intersection 

modifications and alignment to Westville Avenue and Highland Avenue. 

We are waiting on all permit approvals.  Project will be bid out later in the summer. 

 

Expansion of Danbury High School:  The City hired one of our on-call architects to develop a 

master plan and facilities study for reorganizing, constructing an addition to the freshman 

quadrant at Danbury High School and developing improvements on various components to the 

building.  City officials met with the Board of Education to discuss the scope of the project.  The 

project was presented to City Council and referred to an Ad Hoc committee.  Ad Hoc met and 

voted in favor of the expansion and will be presented to City Council for a vote.  Our office is 

assisting in preparing the necessary documents for State applications and bonding information.  

The City Council voted on the funds and referred it to a referendum which was passed.  We 

applied for the State grant and solicited proposals from on-call architects for the work.  The 

Architect’s proposals are to be submitted this month for review. 

 

Traffic Light – Lake Avenue/Shannon Ridge:   City bid the project and selected a local 

contractor to perform the work.  Preconstruction meeting was conducted and work is 80% 

underway.  The project will be completed in summer 2015. 

 

Mill Plain All-Purpose Field:  The City has selected an architect to design a synthetic all 

purpose field on the grounds of the new Westside Middle School Academy.  The project is 100% 

designed, permitted and bids were opened and the project was awarded to H.I. Stone 

Construction.  Construction has begun.  The field should be ready for use at the beginning of the 

new school year 2015/2016 which is in September, 2015. 

 

Fire Training Classrooms Building: 

Our office engaged the services of our on-call architect to design and prepare the necessary 

documents to bid the project for new training classrooms. Our office will prepare the survey and 

civil design to the site along with handling the permitting process before the start of construction.  



 

Our office is working on getting all the permits in place.  Phase I went out to bid, was awarded 

and construction will begin next month.   

 

Various School Roofs: 

Our office assisted the architect and Public Buildings in compiling and completing the required 

State Facility documents necessary for filing with the State for reimbursement.  The four schools 

are: 

  

1. South Street School 

2. Hayestown Avenue School 

3. King Street Intermediate School 

4. Rogers Park School 

 

The City received State approval for reimbursement for 3 of the 4 schools.  The first three school 

roof projects have been awarded and are under construction next month.  Rogers Park School 

roof was awarded this month and will be under construction next month. 

 

Dog Park: 

Our office is preparing the necessary civil design and survey required for the site plan approval 

along with filing all permits to construct the park.  Public Hearing was held to approve revised 

ordinance for a dog park.  City Council voted for the ordinance to go to a public vote. 

 

Kenosia Spray Park: 

Our engineers will work with various City departments to secure the necessary approval of site 

plan and permits. 

 

Various Bridges: 

The scope of work to replace Reservoir Street, Jefferson Avenue revisions and Mountainville 

Avenue bridges has been prepared and submitted to our on-call bridge engineers for pricing.  

Both bridges will be replaced to meet current bridge design standards.  Projects were awarded 

and we will work on in-house survey for the bridge engineers to design replacement bridges. 

 

White Street/Locust Avenue Intersection: 

The City and State met to discuss the feasibility of a new $ 6,000,000 project to improve traffic 

movements from Meadow Street to 5
th

 Avenue. 

 

Hearthstone Castle Engineering Study: 

Our office is assisting the Planning Department with the feasibility study to protect Hearthstone 

Castle from further deterioration. 

 

Traffic Engineer and his Technicians: are reviewing several road improvement projects with 

the State of Connecticut D.O.T. and are working on various land-use development plans.   They 

are also handling public complaints and routine repairs and maintenance of traffic control signal 

devices and pavement markings.   

 



 

Staff Engineers: are reviewing various site plans, water and sewer applications, special 

exception applications, and subdivision applications for various land-use approvals of on-going 

development projects throughout the City.  Field inspections of sanitary sewer, water mains and 

new roads are performed regularly on various developments. The Staff Engineers also review 

various drainage problems which may include site visits, analysis and design. 

 

Survey Crew verifies various R.O.W., and prepares surveys and easements for in-house design 

of City Projects, and assists other divisions in locating utilities in the field. 

 

Should you have any questions regarding this report or any other issues related to our 

Engineering Division, please do not hesitate to contact me at (203) 797-4641. 

 

Highway Division Report submitted by Duke Hart, Superintendent of Public Services: 

The month of June is always very busy for the Highway Division. The construction crews 

repaired and replaced drainage on Shelter Rock Road, Plumtrees road and Eagle Road in 

preparation for milling and paving. Weather permitting, the milling and paving will be done in 

July. Grading and field work was performed at the numerous ball fields at Hatters Park and 

Rogers Park. The ball fields see heavy use and the crews take pride in providing great playing 

fields for the many sporting activities throughout the City. Beaver dams continue to be a problem 

at various locations in the City. Crews removed beaver dams on Joe’s Hill Road, Old Mill Road 

and Starrs Plain Road. 

 

Pothole repair crews were dispatched on a daily basis to fill and patch affected areas. Six new 

signs were installed, eighteen signs were replaced and numerous repairs were made at several 

locations. Two sweepers are out on a daily basis removing debris and wash-outs following 

rainstorms. Litter was collected as weather permitted.  The garbage truck continues to pick up 

downtown barrels as well as debris and other litter throughout the City. The recycling truck 

continues to be a very popular stop for the residents. 

 

Should you have any questions regarding this report, please feel free to contact me at 203-797-

4605. 

 

Parks Maintenance Report submitted by Duke Hart, Superintendent of Public Services: 

 

The Parks Division has been very busy during the month of June maintaining the baseball, 

softball, lacrosse and soccer fields. All of the grounds that are used have to be maintained seven 

days a week in order to provide good playing fields on a daily basis. The Parks Maintenance 

Division takes great pride in providing quality playing fields for the recreational enjoyment of 

the residents. Mowing at the city schools, public buildings and parks is in full swing and 

performed on a daily basis. The beaches at Lake Candlewood and spray-parks are also used and 

maintained on a daily basis. Each week the City Center Green and cleaned and prepared for the 

weekend events scheduled at the venue.  Residents and out of town visitors are provided with a 

beautiful setting for the weekly concerts and programs planned for the summer season. 

 

Should you have any questions regarding this report, please feel free to contact me at 203-796-

1558. 



 

 

Forestry Division Report submitted by Mark Miller, Foreman: 

The Forestry Division was pleased to assist the students at Hayestown Avenue School with a 

project to plant a sugar maple tree at the town park. The crew also repaired the netting at the 

Westerners Field in Rogers Park. 

During the month of June removals, cut-backs and trimming were performed at the following 

locations: Spring Street, Lakeside Avenue, Granier Drive, Dr. Aaron Samuel’s Boulevard, 

George Street, the dog pound, Camp Thunderbird, Beechwood Drive, Hayestown Avenue, 

Hatters Park, and Great Plain Road.  The crew responded to tree calls at the following locations: 

Hamilton Drive, Driftway Point Road, Middle River Road, Franklin Street and South Street. 

Tree work was performed under bridges to remove blockages. We also worked with Eversource 

doing tree removals at Westville Avenue and Highland Avenue for intersection improvements. 

Should you have any question regarding this report, please contact me at 203-797-4609. 

 

Public Buildings Report submitted by Rick Palanzo, Superintendent  

City Hall:  The portions of the first and second floor at City Hall carpet have been completed; I 

have requested funds to keep this program going.  Our next phase is the third floor! 

Farrington Woods Park – Westside Open Space: The remaining work at Farrington Woods 

will be to take care of the siding and porch of the main house, as all deteriorating roofs on the 

other residential buildings have been replaced. I met with an approved general contractor to get 

the porch on the Main house replaced and am awaiting his bid. The lead 

abatement/encapsulement on the exterior paint of the Main House has been quoted and will 

proceed when the porch replacement has concluded. 

Danbury Public Schools: The transformer project at Danbury High School has begun. The 

funds required to complete this project are in the mayors’ capital budget. This project is 

projected to be completed before the children come back to school in August 2015.  

The three underground storage tanks to be replaced with above ground tanks: two schools: 

Pembroke and Great Plain, and the airport, have been bid and will be awarded. Work will 

commence in July. This work will conclude before heating season begins. 

The roofs at: Haystown, South Street, and King St. Intermediate School have been awarded, and 

we anticipate Rogers Park Middle School will be awarded in July. These school roofs have 

received state approval for reimbursement. Work began this month. RPMS will begin in July. 

Exterior painting of Great Plain School and Morris Street School has been completed and the 

schools look very good.. 

Replacement of the audio system at the High School auditorium began and should conclude 

before the beginning of the school year. 

Old Library:  The replacement of the first floor heat pumps is nearly complete. The new pumps 

will improve the comfort of the workspace and do it at a lower cost!  



 

Public Works Complex:  The generator project was bid and awarded. Work will begin when the 

new generator arrives in four to six weeks. This project will eliminate smaller stand-alone 

generators in favor of one large efficient generator that will supply the public works complex 

(upper level).  

Hatters Hall: The boiler work and the air conditioning work is completed. It should have a 

tremendous effect on the energy saved and will make Hatters Hall comfortable throughout the 

year! 

Police Building: The police building requires redundant cooling in several critical areas of the 

building which would fail to operate if the areas became overheated. We have received a 

proposal and awarded the project so it can be completed before the end of July when we will 

need this additional protection. 

General:  The majority of time the Maintenance Mechanics spent this month was associated 

with plumbing repairs. The repairs to the plumbing systems within the school buildings is a 

never ending process.  

Requests for Maintenance Service: Attached please find the statistical report of repairs and 

maintenance work that the Public Buildings Mechanics engaged in during the month of June 

2015.   

In the month of June we received 148 new work requests and completed 109 work requests.  In 

reviewing this report, you will find the repair time that was expended in major work categories. 

Also listed is the total number of work order hours completed. 

Public Building mechanics were engaged in plumbing repairs with a total of 281.50 person-hours 

dedicated to this service.  The next largest area of concentration was in Carpentry, utilizing 73.00 

person-hours of labor. HVAC repairs came in as the third highest category with 61.50 person-

hours.   

Should you have any questions regarding this report, please do not hesitate to contact me at 203-

797-4584.  I am happy to discuss any portion of this report with you. 

Public Utilities Report submitted by David Day, Superintendent of Public Utilities: 

Enclosed is the monthly report to the Common Council for activities that took place in                              

June 2015.   Also attached is the Public Utilities Vehicle Maintenance Report. 

 

As of July 17, 2015 there are 26 hydrants out of service.  I will be happy to review the 

information with you.  
 

 

Sincerely, 

Antonio Iadarola, P.E. 

Antonio Iadarola, P.E. 

Director of Public Works 

 



 

M E M O R A N D U M  

DATE:  July 20, 2015 

TO: City of Danbury, Common Council 

FROM: David M. Day, P.E., Superintendent  

RE: Sanitary Sewer Collection System Maintenance– JUNE 2015 

 

    

Complaints:    1 Bypasses      13   Slow Running    

  3 Loose Manholes        3   Odor Calls                             

 

Number Received: 20 

        

Number Completed: 20 

 

Pipe Cleaned:   3,500 LFT 

Gallons of Water Used:   19,000 Gal 

 

Pipe Inspected: 3,500 LFT 

 

 

 

COMMENTS:  

  

 

 

 

 

 

 

 

 

 



 

CITY OF DANBURY 
PUBLIC BUILDINGS DIVISION 

WORK REQUEST REPORT FOR JUNE 2015 
 
 
 
 
 

 
 
 
Work Requests received this month   148 
Work Requests completed this month      109 
 
 
 

             Category                     Total Labor Hours    
                           
    
 
   Alarms                               0.00       
 
     Carpentry                          73.00 

       
     Electrical                          51.50      
    
     HVAC                                          61.50 

 
Locksmith                     0.00     

 
     Maintenance                                31.00 
 
     Mechanical                         19.00      

         
     Plumbing                                    281.50    
 
     Roofing                              8.00    
 
 Snow Plowing                               0.00       
 
 

 
Labor Hours City Buildings     204.50 
Labor Hours School Buildings     323.00   
     

 
 

 

 
 
 
 
 
 
 
 



 

TO : City Council - City of Danbury 
    

        FROM : David Day, Superintendent of Public Utilities 
  

        DATE : July 17, 2015 
     

    
  

   RE :          WATER DEPARTMENT REPORT: JUNE 2015 
 

        ***************************************************************************************** 

  I. WATER PRODUCTION : 
     

        A) Margerie Water Treatment Facility : 89.9 MG. 
  

        B) West Lake Water Treatment Facility : 101.6 MG. 
  

        C) Kenosia Well Field : 
 

0 MG. 
  

        D) Osborne Street Well Field : 
 

0 MG. 
  

        E) Other 
: 

   
0 MG. 

                                   ( MG. = Million Gallons )  

          II. RAINFALL : 
      

        A) Month : 
  

7.89 inches 
  

        B) Past 12 Months (running total) : 39.10 inches 
  

        C) Current Year (Jan.- Current Mo.) : 18.50 inches 
  

          III. WATER STORAGE : date: 6/1/2015 
   

    
Current Reading Historical Average 

A) East Lake Reservoir : 
 

100.0 % 94.3 % 

        B) Margerie Lake Reservoir : 
 

95.5 % 94.6 % 

        C) West Lake Reservoir : 
 

95.3 % 95.8 % 

        D) Total 
: 

   
96.0 % 95.1 % 

        

        

          IV. WATER PUMPED : 
     

        A) Park Avenue Pump Station : 
 

  0 MG. 
 

        B) Padanaram(High School) Pump Station :   6.13 MG. 
 

        



 

C) Shelter Rock Pump Station : 
 

  2.97 MG. 
 

        D) WestConn Pump Station : 
 

  0.91 MG. 
 

        E) Margerie Pump Station : 
 

  2.73 MG. 
 

        F) Pleasant Acres: 
  

  1.70 MG. 
 

        G) Nabby Road: 
  

  1.79  MG. 
 

        H) Harvest Hill: 
  

  2.07 MG. 
 

        I) West Lake High Service : 
 

  50.3 MG. 
 

        J) Total Water Pumped (A-I) : 
 

  68.6 MG. 
                                                                   ( MG. = Million Gallons )  
 

          V. WATER TRANSFERRED : 
     

        A) East Lake to Margerie Reservoir :   31.5 MG. 
 

        B) Padanaram to Margerie Reservoir :   0 MG. 
 

        C) Kohanza to West Lake Reservoir :   0 MG. 
 

        D) Kenosia Diversion to West Lake 
Reservoir :   0 MG. 

 

        E) Kenosia Wells to West Lake Reservoir :   0 MG. 
 

        F) Total Water Transferred (A-E):   31.5 MG. 
                                                                   ( MG. = Million Gallons )  
 

          VI. ALGAE CONTROL : 
     

        A) Margerie Reservoir - 3300 pounds copper sulfate   
 B) East Lake Reservoir - 1150 pounds copper sulfate    
 C)             
 

          VII. SURVEY OF WATER SOURCES : 
    

        A)   Quarterly testing of disinfection byproducts (trihalomethanes and haloacetic 

 
acids) in distribution system.         

B)               

 
              

C)               

          
     VIII. SUPERINTENDENTS NOTES :   
                   

 



 

 

       

        

        

        

        

To: David Day, P.E., Supt. of Public Utilities, City of Danbury   

        

From: Walter Royals, Project Manager Walter Royals    

        

Subject: WPCP Report For Month of: Jun '15    

        

Date: 7/8/2015       

I. Wastewater Treatment:         

A) Sewage Processed: 9.3 MGD (Daily Avg) 279.0 Million Gallons Total 

B) Septic Waste Processed:   930,000 Gallons Total   

C) Sludge Pumped To Digesters:   429,017 Pounds Total   

        

II. Wastewater Quality   Influent Effluent  % Removal Effluent Limit 

A) BOD (mg/l)     175 4 98 30 mg/l and 85% 

B) Total Suspended Solids (mg/l): 247 5 98.2 30 mg/l and 85% 

C) Total Phosphorus (mg/l): 5.1 0.40 92 1.0 mg/l 

D) Ammonia (mg/l):   15.6 0.29 98 1.7 mg/l 

E) Total Nitrogen (lbs/Day): 3,860 405 90 442 lbs/day 

 Note: Phosphorus limits apply April - October.     Nitrogen limit for  
credit trading only. 

III. Pump Station Operation:         

A) Beaver Brook:   813.2 Hours Run     

B) Southfield:     49.3 Hours Run     

C) Mill Plain:     33.6 Hours Run     

D) Backus:     107.9 Hours Run     

E) Tarrywile     51.3 Hours Run     

F) Turner Road:   40.7 Hours Run     

G) Ford Avenue:   19.9 Hours Run     

H) Indian Glen:     107.1 Hours Run     

I) Delay Street:   30.1 Hours Run     

J) Hayestown Road:   57.0 Hours Run     

K) Kenosia Avenue:   3.4 Hours Run     

L) Larson Drive:   53.1 Hours Run     

M) Landfill:     236.3 Hours Run     

N) Thrope Street   13.6 Hours Run     

O) Poets Landing   11.4 Hours Run     

P) Rogers Park   36.8 Hours Run     

P) West Side     67.4 Hours Run     

Q) East Franklin Street   19.4 Hours Run     

       Total Station Alarms:  6   



 

 
 

EQUIPMENT MAINTENANCE 
 

 

 

MAINTENANCE REPORT 
Building #6 

GENERAL FUND 

 

                        June-2015 
    

       6/1/2015 338DA POLICE ACCUMULATOR RELAY BLOWER MOTOR AIR BAG LIGHT 
   

 
13DA POLICE SERVICE 

   

 
17DA POLICE A/C LINE 

   6/2/2015 113DA POLICE FLAT HEAD LIGHT 
   

 
255DA POLICE BATTERY WIPERS BULBS 

   

 
DET POLICE SERVICE TIRES BLEND DOOR ACTUATOR 

   6/3/2015 129DA POLICE VENT SOLINOID BLED DOOR BRAKES SERVICE 
   

 
DET POLICE SERVICE TIRES BLEND DOOR ACTUATOR 

   6/4/2015 257DA POLICE A/C CLUTCH RELAY 
   

 
129DA POLICE VENT SOLINOID BLED DOOR BRAKES SERVICE 

   6/5/2015 13DA POLICE COOLING FAN 
   6/8/2015 181DA POLICE A/C HOSE BATTERY CABLE 
   6/9/2015 DET POLICE REAR WHEEL HUB 
   

 
353DA POLICE A/C HOSE MIRRIOR 

   

 
364DA POLICE OIL LEAK AIR FILTER 

   6/10/2015 387DA POLICE FRONT &REAR PADS &ROTORS 
   

 
364DA POLICE OIL LEAK   

   6/11/2015 DET POLICE CONTROL ARMS SERVICE TIRES 
   

 
209DA POLICE HUBS SERVICE TIRES RUNNING BOARDS 

   6/12/2015 DET POLICE HEADLIGHT & SOCKET 
   

 
110DA POLICE BATTERY   

   6/15/2015 5DA POLICE OVERHEATING 
   6/16/2015 333DA POLICE REPLACE HEAD SERVICE 
   

 
222DA POLICE FLAT   

   6/17/2015 333DA POLICE REPLACE HEAD SERVICE 
   6/18/2015 2DA POLICE HEAD LIGHT 
   

 
333DA POLICE REPLACE HEAD SERVICE 

   

 
332DA POLICE TIRES 

   6/19/2015 287DA POLICE TIRES 
   

 
222DA POLICE BLOWER MOTOR 

   6/22/2015 5DA POLICE A/C CONDENSIOR 
   

 
262DA POLICE VACUUM  LINE TO CLIMATE CONTROL 

   



 

 
270DA POLICE TIRES 

   6/23/2015 261DA POLICE SERVICE COOLING FAN RADIATOR REAR END COVER 
   6/25/2015 394DA POLICE OVERHEATING 
   6/26/2015 169DA AIRPORT BATTERY FUEL PUMP 
   6/29/2015 385DA POLICE SERVICE BRAKES TIRES 
   6/30/2015 169DA AIRPORT FUEL PUMP 
   

 
205DA HWY OVERHEATING 

   

       

       

       

       

       

 

             WATER  FUND 
   

 

              June- 2015 
   

       6/5/2015 227DA WATER SERVICE 

   
 

277DA WATER SERVICE 

   6/8/2015 276DA WATER SERVICE TIRES A/C ACCUMULATOR 

   6/12/2015 MOWER WATER SPINDLE 

   6/15/2015 MOWER WATER HYD MOTOR 

   
 

280DA WATER A/C 

   6/16/2015 280DA WATER TIRES 

   6/17/2015 166DA WATER ALTERNATOR 

   6/19/2015 283DA WATER REAR BRAKES 

   6/23/2015 MOWER WATER BELTS &PULLEYS 

   
 

MOWER WATER IGNITION COILS 

   6/24/2015 350DA WATER SERVICE 

   
 

MOWER WATER IGNITION COILS 

   6/25/2015 89DA WATER TIRES SERVICE BRAKES STRUTS 

   6/26/2015 89DA WATER TIRES SERVICE BRAKES STRUTS 

   6/29/2015 184DA WATER SERVICE 

   
       
       
       
       
       
       

       

       

       

        


